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1. INTRODUCTION 
The dramatic rise in food prices in 2007 and 2008 demanded swift and decisive action from 
the international community to respond in the short-medium term to the effects of the crisis on 
the poor in developing countries. The EU responded rapidly by shifting and mobilizing 
resources within existing development and humanitarian instruments. Yet the scale of the 
problem required further action and additional resources. As a result, in December 2008 the 
European Parliament and the Council adopted a Regulation1 establishing a facility for rapid 
response to soaring food prices in developing countries, proposed by the Commission.  
This Regulation provides for the implementation of the €1 billion 'Food Facility', and 
constitutes the main EU response to this crisis, aiming to bridge the gap between emergency 
response and long-term development. In that sense, it complements the interventions of both 
the humanitarian instruments and of the longer-term development instruments such as the 
country-based development interventions and the Food Security Thematic Programme. The 
initiative is limited in time: the Regulation will expire on 31 December 2010, with activities 
ending by the end of December 2011. This very tight timeframe has made the planning, 
programming and implementation of the activities particularly challenging, both for the 
European Commission and for the implementing partners.  
The primary objectives of the Food Facility are to (a) encourage a positive supply response 
from the agricultural sector in target countries and regions; (b) support activities to respond 
rapidly and directly to mitigate the negative effects of volatile food prices on local 
populations in line with global food security objectives, including UN standards for 
nutritional requirements; and (c) strengthen the productive capacities and the governance of 
the agricultural sector to enhance the sustainability of interventions. In line with these 
objectives, three categories of measures are eligible for financing under the Food Facility:  
(a) measures to improve access to agricultural inputs and services;  
(b) safety net measures; and  
(c) other small-scale measures aiming at increasing production based on country needs. 
The reporting obligations of the European Commission are defined in Art. 11 of the 
Regulation, which foresees inter alia that “In December 2009 the Commission shall provide 
the European Parliament and the Council with an initial interim report on the measures 
undertaken”. This interim report is being submitted accordingly. It takes into account 
information up to the end of 2009. After providing a general context for the measures taken, 
the Report provides qualitative and quantitative information on the various steps taken thus 
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far to implement the Food Facility Regulation (programming, formulation, contracting, and 
implementation), as well as the accompanying administrative and support measures (staffing, 
studies). This Communication is accompanied by a document which provides more detail on 
measures taken2 
This report has been delayed by a few weeks, related to the need to still conclude a large 
number of Food Facility contracts before the end of the year, and to the time needed for the 
compilation of all the necessary (financial) information over 2009. In line with the 
Regulation, a final report will be presented by the European Commission before the end of 
2012. 
2. FOOD FACILITY AND GLOBAL CONTEXT 
Food Security has gained much attention on the international development agenda in recent 
years, mainly due to the food price hikes in 2007/2008 which have pushed many people 
further into poverty. Estimates by the Food and Agriculture Organisation (FAO) put the 
number of malnourished people worldwide at over 1 billion for 2009, compared to 915 
million in 2008. This is the highest number since 1970, the earliest year for which comparable 
statistics are available and also represents a reversal of the trend towards reaching MDG1 
(half the proportion of malnourished in the world by 2015). The problem is truly global in 
nature: the majority of the malnourished in the world live in Asia & the Pacific (642 million), 
followed by Sub-Saharan Africa (265 million), Latin America and the Caribbean (53 million), 
the Near East and North Africa (42 million) and in developed countries (15 million). 
After the 2008 peaks, the relative decrease in food prices has done little to alleviate the 
problems in many developing countries. Prices remain high on many domestic markets, and 
the number of 'food-insecure' people remains on the rise. The global economic crisis has 
further exacerbated the problem and the effects of climate change, combined with global 
population growth, further threatens food security in many developing countries. 
As a logical consequence, food security has remained high on the international agenda 
throughout 2008 and 2009. At the UN level, on top of the rapid and active mobilisation of the 
individual agencies, the Secretary-General established the UN High-Level Task Force 
(UNHLTF) on the Global Food Security Crisis. The UNHLTF prepared a Comprehensive 
Framework for Action, which provides a framework that sets out the joint position of HLTF 
members on proposed actions aiming at easing the immediate plight of vulnerable consumers 
and producers of food, and building resilience to similar price shocks in the future. This 
Comprehensive Framework for Action inspired the establishment of the EU Food Facility as a 
medium-term instrument, complementing other forms of assistance. 
Furthermore, the FAO High-Level Conference on World Food Security (June 2008) discussed 
the challenges that climate change, bio-energy and soaring food prices posed to world food 
security. Its final declaration called on the international community to increase assistance for 
developing countries, in particular the least developed countries and those that are most 
negatively affected by high food prices. This call was echoed by the G8+ Summit in Japan 
(July 2008), the Madrid Conference (January 2009), the G8/G20 meetings in L’Aquila (July 
2009) and the FAO World Summit on Food Security (November 2009). Particularly relevant 
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is the L’Aquila Food Security Initiative, which includes a $ 20 billion pledge to tackle food 
insecurity, based on country-led strategically coordinated processes. The international 
commitment to fight world food insecurity was reconfirmed during the G20 meeting in 
Pittsburgh in September 2009. 
Moreover, in the same international context proposals were made for the creation of a Global 
Partnership for Agriculture, Food Security and Nutrition (GPAFSN). This initiative has, 
amongst others, led to the reform of the Committee for World Food Security (CFS), launched 
in October 2009. The reform aims to make the CFS a central stakeholder platform of the 
evolving Global Partnership complementing the work of a High Level Panel of Experts 
(HLPE) and the UNHLTF.  
The heightened activity at the international level makes the Paris Declaration on Aid 
Effectiveness and the Accra Agenda for Action all the more relevant. At the same time, the 
fact that many of the most important initiatives derive from international forums gives a 
positive indication on the international community’s willingness to discuss and plan together 
a common and coordinated response. The commitment to the Paris Agenda is reflected in the 
Food Facility Regulation, and has been a guiding principle in its implementation. This is 
evidenced by the fact that: 
• most of the Food Facility projects and programmes that are implemented by International 
Organisations are based on joint assessments and proposals by UN agencies and the World 
Bank, coordinated by the UNHLTF;  
• in 2009, several coordination meetings between the European Commission and the 
UNHLTF were held; 
• where feasible within the timeframe and cooperation context, budget support has been 
chosen as implementation modality; 
• in most target countries where the Call for Proposals was relevant, in-country workshops 
were organised to enhance coordination and guide the orientation of response proposals.  
3. PROGRAMMING 
The Food Facility Regulation provided that the Commission should present to Council and 
Parliament an overall plan that includes the list of target countries benefitting from the 
Facility, as well as the balance between the entities eligible for implementation. This overall 
plan was submitted in March 2009 and included an overview of indicative allocations to 
beneficiary countries, broken down according to the three main categories of eligible entities 
and modes of implementation: International Organisations through contribution agreements; 
non-governmental organisations, private sector and Member States' agencies through a Call 
for Proposals; and national governments through budget support. In the Overall Plan, most of 
the indicative allocations (€920 million) were destined for the country level, while €60 
million was set aside for regional-level interventions in Africa. The final €20million was 
retained for administrative support for the implementation of the Food Facility Regulation 
(temporary staff, studies, audits, monitoring & evaluation). 
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Applying the indicative criteria provided in the Annex to the Regulation3, 50 target countries 
were selected. For each target country an indicative allocation was determined based on these 
criteria, and on a population size factor, while taking special circumstances into account 
wherever appropriate. The overview of indicative allocations, as provided in the overall plan 
and approved by the Council and the European Parliament, is given in section I of the 
accompanying document.  
Subsequently, the €60 million regional level envelope for Africa was further defined as 
addressing three types of interventions, each of approximately €20 million. First, a 
programme on vaccine provision and improvement of vaccine production and distribution in 
order to reduce the impact in various parts of Africa of four targeted diseases (Newcastle 
Disease, Contagious Caprine Pleuropneumonia, Goat Plague, and Contagious Bovine 
Pleuropneumonia). The programme is to be implemented through AU-IBAR (Inter-African 
Bureau for Animal Resources). Second, a programme in Eastern and Southern Africa 
involving COMESA and focusing on three components: (i) harmonisation of seed regulations 
and standards with improvements in the quality and availability of seeds; (ii) strengthening 
the supply of agroinputs to smallholders and strengthening of agro-dealer networks; and (iii) 
capacity building on financial services for smallholders, including weather-index insurance. 
Third, a programme in the ECOWAS-region supporting strategic components from the 
regional agricultural programme ECOWAP, like rice, maize and millet production, and 
harmonisation of standards. The programme includes measures to strengthen ECOWAS' 
implementation capacity. 
The overall plan foresees that changes affecting country allocations, eligible entities or 
modalities, up to a cumulative amount not exceeding 5% may be made in the light of changed 
circumstances provided these changes do not significantly alter the nature of the overall plan. 
In the course of 2009 a number of factors gave rise to changes to the overall plan: 
• differences between the indicative and the final plans and budgets submitted by 
International Organisations; 
• savings negotiated by the European Commission by contractually combining various 
activities of International Organisations and hence reducing overheads; 
• political developments which affected cooperation and/or the foreseen mode of 
implementation: more specifically, the anticipated use of budget support had to be revised 
in a number of countries; 
• the cumulative costs of the selected projects under the Call for Proposals usually deviated a 
few hundred thousand Euros from the indicative amount; and 
• for a few countries, insufficient good quality proposals were submitted under the Call for 
Proposals to reach the indicative amount. 
Nevertheless, as a whole the changes to the overall plan have been limited. At the end of 
December, the anticipated changes were 2.7% for country allocations and 3.0% for changes 
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economic impact (reliance on food imports; social vulnerability and political stability; and 
macroeconomic effects of food price developments); and capacity of the country to respond and 
implement appropriate measures (agricultural production capacity, resilience to external shocks). 
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between eligible entities or modes of implementation. This results in an anticipated overall 
change of 4.97 %4. Annex 1 provides a comparison between the programming in the overall 
plan and the outlook as of December 2009. 
4. FORMULATION AND CONTRACTING. 
The specific character of the Food Facility required fast treatment of the proposed actions. A 
specific Task Force was instituted within the Commission to expedite project formulation, 
contracting and monitoring. Moreover, in preparing the Food Facility, the European 
Commission had already invited the UN agencies and World Bank, through the UN High 
Level Task Force, to propose actions that could easily be expanded. These proposals formed 
the first actions that were subject to detailed formulation, organised in two 'batches' for 
discussion and approval by the Budgetary Authorities.  
The action fiches for the first 'batch' of projects were presented to the Quality Support Group 
(QSG) meeting which took place on 15 January 2009 and subsequently to the meeting of the 
Development Cooperation Instrument (DCI) Committee on 17 February 2009. A first 
Financing Decision was adopted on 30 March 2009 for a value of €313.9 million. The second 
"set of measures" was presented to the QSG on 19 and 20 February 2009 and to the DCI 
Committee on 23 March 2009. This Financing Decision was adopted on 29 April 2009 for a 
value of €393.8 million. The second ‘batch’ included a ‘Call for Proposals’ for a value of 
€200 million. 
A third set of measures for a value of €121.95 million was presented to the Council and 
Parliament in early October. The Financing Decision was adopted by the European 
Commission on 9 December 2009. In the meantime, a separate Decision had been taken on a 
€7.75 million support programme for Tajikistan. 
The speed of the approval process owes much to the flexibility shown by the European 
Parliament which accepted shortened periods for exercising its right of scrutiny of the 
proposed measures. 
In general, the formulation of projects and programmes financed under the Food Facility, took 
into account the specific nature of the Regulation which required speed of implementation, a 
short-time span, coordination and a focus on one or more of the three types of eligible 
activities under the Facility. The formulation process differed according to the chosen method 
of implementation: 
• Projects with International Organisations were based on proposals from these organisations 
and subject to a range of checks and reviews (both at Delegation and Headquarters' level); 
• Projects deriving from the Call for Proposals were based on proposals from NGOs, private 
sector and Member States’ development organisations and benefitted from information 
sessions organised in Brussels and in the relevant countries. Proposals were developed in 
two stages. First short concept notes were submitted, which formed the basis for an 
invitation to present full proposals out of which the final group of retained projects was 
selected. 
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• Budget support programmes required dialogue with the recipient national Governments, 
with other development partners (including IMF and World Bank) and involved, in a few 
cases, a dedicated formulation mission. 
• Support at the regional level in Africa involved specific formulation missions for the 
programmes in Western and Eastern/Southern Africa, while the African livestock 
vaccination programme was based on a formulation workshop. 
Indicatively €200 million has been earmarked for the Call for Proposals. However, an 
assessment of the proposals at the concept note stage already indicated that the Call would 
generate more quality proposals than could be funded from the initial budgetary allocation. 
Subsequently, supplementary allocations of a total value of €13.5 million were made to be 
able to finance additional proposals. 
Following the Call for Proposals, 800 concept notes were submitted. Subsequently, 275 pre-
selected proposals were developed into full applications by 22 September 2009, out of which 
131 have been awarded a grant following completion of the evaluation process in October 
2009. Relevance of the actions to the objectives of the Food Facility, as well as country needs, 
has been given a high priority when assessing the proposals while their potential 
effectiveness, sustainability and feasibility within the allotted timeframe (in average 22 
months) have also been criteria for assessment. 
The contracting of the 131 selected proposals took place at the end of 2009, together with 
advance payments. Devolution of implementation to the relevant EU Delegations level will 
follow shortly afterwards in early 2010. The full list of selected proposals is provided in 
section III of the accompanying document. 
As of 31 December 2009 a total amount of nearly €510 million had been contracted with 
International Organisations (see table below). The total contract value amount of the Food 
Facility at the end of 2009 was well over €700 million5. Payments at that date were €456 
million, most payments having been made in relation to projects with International 
Organisations (€325.2 million), followed by projects originating from the Call for Proposals 
(€115 million). 
Value of contracts concluded with International Organisations at 31 December 2009 
Organisation Contract Value (€) Percentage
FAO 215 352 085 42.2
World Bank 100 950 00 19.8
WFP 83 864 476 16.4
IFAD 31 682 272 6.2
UNRWA 39 700 000 7.8
UNDP 13 193 139 2.6
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UNICEF 11 229 000 2.2
Others 14 000 000 2.8
Total 509 970 972 100.0
 
In terms of the three areas of eligible measures for support by the Food Facility, an 
approximation of the provisional distribution6 is as follows: 
 Eligible measures Percentage of value of the 
International Organisation's 
projects  
1 Measures to improve access to agricultural 
inputs and services 
40.4%
2 Safety net measures  36.4%
3 Other small-scale measures aimed at increasing 
production (including microcredit, 





Most projects implemented by International Organisations and approved under batches 1 and 
2 are still in the early stages of implementation. Project teams and, where relevant, Steering 
Committees are being established, procurement plans developed and beneficiary targeting and 
selection being implemented. Information on the status of projects implemented by 
International Organisations is provided in section IV of the accompanying document. Other 
projects and programmes have been approved more recently (from the Call for Proposals and 
under batch 3) and hence have not yet led to effective implementation. 
Some of the projects which have been under implementation in partnership with International 
Organisations since spring 2009 are starting to show results and concrete outputs. Seeds, 
fertilizers and agricultural tools have been distributed; safety net mechanisms are in operation, 
vulnerability assessments undertaken, national capacity building training delivered and 
coordinating mechanisms strengthened.  
A number of projects are being implemented in conflict-torn countries where security is still a 
major issue, which may affect the progress of several projects (Somalia, Sri Lanka, and 
Pakistan). Challenges also exist in countries that have been hit by natural disasters 
(Philippines, Bangladesh, Horn of Africa, Guatemala, and Haiti). 
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To the extent possible, projects are being integrated and aligned with existing donor 
coordination mechanisms at country level. Preparation of projects has benefitted from these 
mechanisms to realize synergy potentials with other partners. The Food Facility interventions 
have also strongly contributed to strengthening coordination among UN agencies and other 
national stakeholders.  
The European Commission makes regular use of the Results-Oriented Monitoring (ROM) 
system to provide external, independent and objective feedback on the performance of 
cooperation projects. In the context of the Food Facility an international tender has been 
launched for Results Oriented Monitoring and quality assessment of approximately 120 
projects. In addition, 12 projects will be monitored under the existing ROM-Thematic 
Programmes contract. In November 2009, teams were already monitoring projects with 
various international organisations in Liberia and in the Occupied Palestinian Territories. 
6. SUPPORT MEASURES 
A maximum of 2% of the Food Facility (i.e. a maximum of €20 million) can be used for 
support measures: staff to manage contracting, monitoring, audit and evaluation; 
consultancies and studies to support implementation. This was the basis for the recruitment of 
part of the staff of the Food Facility Task Force in Brussels.  
In order to reinforce the capacity of certain EU Delegations with understaffed or non-existing 
the Food Security sections support staff positions are being financed in 21 EU Delegations. 
The role of the additional staff is to follow the Food Facility projects (contract management 
for projects under the Call for Proposals, monitoring, etc.). For six of those Delegations local 
agents have been or are being recruited. In other cases contract agents are being recruited, 
most of whom have already started working in the Delegations.  
Furthermore, a series of supportive consultancies have been financed through the 
administrative credits of the Food Facility. There are three kinds of such consultancies. First, 
independent experienced experts have been recruited for the assessment of the concept notes 
and the full proposals for the Call for Proposals, as this is a condition of objectivity for the 
quality of the selected projects. Secondly, some Delegations which were understaffed or 
handling several projects (Liberia, Nepal, Tajikistan) have been granted support (external 
experts financed from the administrative credits) for dealing with the Food Facility projects 
and/or "bridging" the period until the arrival of the contract agent Third, the formulation 
missions for Budget Support in Togo and Bolivia, as well as the formulation missions for the 
regional projects in Africa were also financed. 
Finally a number of studies have been and will be commissioned to support Food Facility 
implementation. These studies include: Institutional Responses by the UN System to the 
Global Food Price Crisis and the EU Food Facility, a study on input supply subsidies, a 
beneficiary assessment study, a study on safety net interventions and one on the supply 
response from the agricultural sector to food price increases. 
7. CONCLUSION  
The adoption of the Food Facility Regulation demonstrated the EU’s ability to react rapidly 
and substantially to food security problems in developing countries caused by the food price 
volatility of 2007/08. Thus far, the €1 billion Food Facility is the most significant additional 
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global contribution to stimulate agricultural development and fight hunger since the G8 
leaders pledged their support in this respect in Tokyo in July 2008. The Food Facility has 
therefore both given the EU international credibility and enhanced its influence in the 
discussions on the framing of global governance for food security. Moreover, the specific 
manner in which the Facility is being implemented, by involving a range of UN agencies but 
also other actors, and by building on national needs and plans, has given a positive 
contribution to aid effectiveness. 
After the entry into force of the Food Facility Regulation on 1 January 2009, the European 
Commission has organised its implementation with speed and efficiency. The programming 
for the use of the funds, in the form of an ‘overall plan’, was submitted in February and 
received a favourable opinion from Council and Parliament in April. Although some 
relatively minor changes were subsequently made, the plan has remained valid as a guiding 
document for the implementation of the Facility. Supported by a dedicated task force within 
the Commission, Financing Decisions were prepared for a value of €707.7 million within the 
first four months of 2009. Along with Financing Decisions taken later in the year, a total 
value of Financing Decisions of €837.2 million was reached (compared to the target of €820 
million), while disbursements reached €456 million. All in all, by the end of the year, about 
150 contracts had been concluded with International Organisations, national governments and 
non-governmental organisations, and preparations were well advanced for the submission of 
the final ‘batch’ of Financing Decisions, for a value of €145.3 million, in early 2010. 
Implementation of the Food Facility Regulation is thus fully on track with the original 
planning and with the budgetary provisions.  
Implementation in the first target countries commenced in mid-2009, while in the final 
countries assistance will only be effective in early 2010. Therefore it is too early to assess the 
effects of the assistance. In the meantime, the groundwork has been laid for an extensive 
monitoring and evaluation framework that will allow lessons to be learned and impacts to be 
assessed in the next few years. 
The measures taken thus far show that the implementation of the Food Facility is advancing 
well. Nevertheless a number of challenges exist that may affect the further effectiveness of 
implementation. These challenges include difficulties of a political and/or security nature in a 
number of target countries, as well as the very tight implementation period for the projects 
and programmes, requiring all implementing partners to strictly keep to the required 
completion dates of activities, foreseen for the second half of 2011.  
In line with the Regulation, a final report will be presented by the Commission before the end 
of 2012. 
